

24 July 1962

## MEMORANDUM FOR THE RECORD

FROM : [REDACTED]

25X1A9a

SUBJECT: Radiation Countermeasures Coordinating  
Meeting No. 11, 17 July 19621. The Radiation Countermeasures Group met at  
1000 hours, 17 July 1962 at OC-E, Alcott Hall.

2. The following individuals participated:

Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]

25X1A9a

3. Shielded Enclosuresa. The status of the Agency's shielded  
enclosure program was discussed with specific  
emphasis on requirements of the [REDACTED] shielded  
enclosure.

25X1A6a

25X1C4a

25X1A6a

b. A firm commitment has not been received  
[REDACTED] authorizing the installa-  
tion of the [REDACTED] shielded enclosure.

25X1A9a

25X1A9a

25X1A5a1

c. Mr. [REDACTED], SPS;  
and Mr. [REDACTED], OC-E are to visit the [REDACTED]

25X1A5a1

[REDACTED] Pennsylvania on 19 July 1962 for informal discussion  
on size, approximate cost, special requirements, and  
possible delivery dates for a shielded enclosure.4. ER-19OC-E requested OC-E to program the ER-19 for  
use in the Headquarters Signal Center.~~CONFIDENTIAL~~  
~~CONFIDENTIAL~~GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~CONFIDENTIAL~~

-2-

5. Tape Factory

25X1A5a1 [REDACTED] will complete radiation tests on the Tape Factory on or about 20 July 1962. Verbal reports indicate no radiation was found. Rixon 601-26 Electronic Switches will be delivered to [REDACTED] on 20 July for radiation and environmental tests in the Tape Factory.

25X1A5a1

6. Tiny Tot, Model D

Radiation Tests on the Model D Tiny Tot have been delayed due to mechanical troubles. Mr. [REDACTED] is assisting on troubles and modifications.

25X1A9a

7. Teletype Mod Kit

The low level keyer Mod Kit due in July will not be available until the middle of August.

8. The Office of Security has requested radiation tests on the following recorders:

Ampex 60 1-2  
Viking 95  
Revere 200

9. The meeting adjourned at 1200 hours. The next meeting will be held on 2 August 1962 at 1000 hours at [REDACTED] SPS Lab.

25X1A6a

[REDACTED] 25X1A9a

Distribution:

- 1 - OC-S
- 1 - OC-SPS
- 2 - Monthly Report
- 1 - OC-E
- 1 - EES Chrono

~~CONFIDENTIAL~~